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Part 1 - Alternate Water Supply

A meeting has been scheduled for December 30, 1991, with Frank K. Lienesch and
his legal counsel to discuss the impact of routing a portion of the pipeline
across his property.

Part 2 - Pump and Discharge

A. M. Kinney, Inc. is continuing with the design of package 2A which includes
the pipeline from south of Willey Road on the Knoliman property to, and
including, manhole 182B. CFC package from A. M. Kinney is expected by January
6, 1992.

Part 3 - Installation and operation of an Interim Advanced Wastewater
Treatment [IAWWT] system to reduce uranium loading to the Great Miami River to
a_level less than 1,700 pounds per year

DOE is currently reviewing the Safety Assessment and Risk Assessment
documentation for the IAWWT at the stormwater retention basin. The utilities
services design package has been issued for bid by RUST Engineering and is
scheduled to be awarded by January 20, 1991. The trailer/treatment system
design package has been awarded and is currently progressing on schedule.

General

The South Plume EE/CA Explanation of Significant Differences (ESD) document
has been placed in the Administrative Record file for public review and
comment.

Supplemental information on Mr. Weber and Delta Steel cases, such as summary
of negotiations and CERCLA demand letters, was transmitted to the Department
of Justice (DOJ) on December 24, 1991. The affidavits in support of access to
these properties are under DOE-FO legal reviews, and are expected to be
submitted to DOJ by January 10, 1992.




